**SECRET**

7 August 1957

CMCC Doc. No. 151X5.666

Copy 1 of 5Page 1 of 1

Dear Dan:

The concept of System 4 was altered considerably shortly after the program was undertaken in the early Summer of 1956 by the addition of a lock-on capability not contemplated in the original system. As a result, the system on which our proposal of 7 May 1956 (described in our Technical Exhibit, CMCC Doc. No. 1133X5.6 dated April 27, 1956) was based has been substantially modified and improved. The addition of the lock-on capability added to the complexity of the system and involved considerable modification in the system engineering and a substantial number of changes in the engineering design.

These changes from the original concept are set forth in the accompanying statement of added work on System 4 development. The effects on both the system engineering and the design are listed by major item with a brief description of the work involved. The added engineering work for each item is tabulated in a separate exhibit by type of labor.

25X1

The cost of this added work [redacted] as set forth in the accompanying cost estimate; the fixed fee on this amount at [redacted] is [redacted]; and the total estimated cost, including fee, is [redacted].

25X1

25X1

25X1


Sincerely,

25X1

Enclosures:

1-3 of of 6 Copies of the
of the following CMCC Doc. No.
1131X5.106
1132X5.130
1134X5.45

cc: H. A. W. - AGO
Copy 4 of the above
classified documents



X

2012

8/1/82

Added by amendment

NO 14 DAY

25X1

25X1

9/21/57

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

25X1

indicated that he takes exception to some of [redacted] statement regarding funding